GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj& Rural Development Department - Vizianagaram District– NABARD tranche XVI – Construction of High Level Bridge across Nagavali River between Poornapadu and Labesu Villages in Komarada Mandal - Extension of Agreement Time up to 31-07-2018 for a period of (433) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.847 Dated:22.12.2017.

Read the following:-

1. G.O.Rt.No.647, PR &RD (Progs-II) Dept., dt.27.04.2011.
2. G.O.Rt.No.72, PR&RD (Progs-II) Dept., dt.23.01.2015.
3. From the CE., PR., NABARD., Lr.No AE1/DEE1/PR/ Poornampadu – Labesu/ VZNM/2010, dt:29.11.2017 and dt.07.12.2017.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-07-2018 for a period of (433) days without imposing liquidated damages in respect of the work "Construction of High Level Bridge across Nagavali River between Poornapadu and Labesu Villages in Komarada Mandal of Vizianagaram District under NABARD tranche XVI.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj Engineering Department, NABARD, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Vizianagaram District.
Copy to:
The OSD to Minister (PR,RD &ITE&C)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER